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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 1st Qtr 2003 NCAS 01/21/03 - Shape files sent to Intrado.
Amelia 3/22/2002 2/7/2003 CAS N/A Negotiated 02/07/03 with PSAP
Amherst N/A N/A County has not requested Phase I
Appomattox N/A N/A County has not requested Phase I
City of Bedford 6/23/2000 11/7/2002 CAS N/A
Bland N/A N/A County has not requested Phase I
City of Bristol 2/4/2002 08/15/02 CAS N/A
Brunswick 3/22/2002 N/A NON-BONIFIDE
Buchanan N/A N/A County has not requested Phase I
Buckingham 7/2/2002 N/A NON-BONIFIDE
Campbell N/A N/A County has not requested Phase I
Carroll/Grayson (City of 
Galax) 11/7/1999 7/13/2001 CAS N/A
Charles City 10/22/2001 11/20/2002 CAS N/A
City of Charlottesville 4/10/1997 2/7/2001 CAS N/A

City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.

Chesterfield 4/28/1999 6/1/2001 CAS 2/8/2001 1st Qtr 2003 NCAS
1/23/03 - Sent 306 to RF for reverification and 
requested 11 DIF's

Colonial Heights 3/5/2002 1/21/2003 N/A Cut live Phase I - 01/21/03.

Culpeper 10/21/99 & 7/19/01 2/15/2003 N/A Testing in progress
City of Danville 2/9/2000 3/1/2001 CAS N/A
Dinwiddie 10/19/2001 8/12/2002 1st Qtr 2003 NCAS NON-BONIFIDE
Emporia 9/21/2001 8/9/2002 CAS N/A
Fluvana 4/1/2002 4/22/2003 CAS N/A Negotiated 04/22/03 with PSAP
City of Franklin 9/6/2001 2/15/2003 CAS N/A Testing in progress
Gloucester 10/10/2001 6/1/2003 10/23/2002 6/1/2003 NCAS Negotiated date of 06/01/03 with PSAP.
Goochland 3/21/2002 N/A ALI load scheduled for 01/31/03.
Greene 5/31/2002 1/30/2003 N/A Cut live Phase I - 01/30/03.
Greensville 6/10/2002 N/A NON-BONIFIDE
Halifax N/A N/A County has not requested Phase I

City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 
the Portsmouth Motorola switch.

Hanover 11/9/2000 10/3/2001 CAS
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Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 1st Qtr 2003 NCAS

Phase II shape files complete. Working on 
Phase 0 shape files for the Richmond Motorola 

switch.

Henry 6/7/2000 8/20/2001 CAS 9/24/2001 1st Qtr 2003 NCAS
1/21/03 - sent MSC corrections in site numbers 
and orreq numbers

City of Hopewell 9/13/2002 New T1 ordered.

Isle of Wight 11/30/00 & 10/3/01 6/12/2002 CAS 10/1/2002 1st Qtr 2003 NCAS

12/27/02 - PSAP is ready, but has old 
equipment that is scheduled to be upgraded mid-
January 2003

James City 11/21/2000 2/4/2002 CAS 4/10/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.
Lee N/A N/A County has not requested Phase I
Lunenburg 1/10/2002 2/15/2003 N/A Testing in progress
City of Lynchberg 12/3/1998 12/12/2000 CAS N/A
Madison 10/3/2002 N/A 01/17/03 - PSAP withdrew request.
City of Martinsville 6/7/2000 8/20/2001 CAS N/A
Mecklenburg 12/3/2001 6/27/2002 CAS N/A
Nelson N/A N/A County has not requested Phase I
New Kent 9/25/2001 9/27/2002 CAS N/A

City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.

City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.
Norton N/A N/A County has not requested Phase I
Nottoway 3/1/2002 2/28/2003 N/A Negotiated 02/28/03 with PSAP.
City of Petersburg 10/17/2001 11/20/2002 CAS N/A

Pittsylvania 6/9/00 & 7/9/01 3/27/2002 CAS 4/8/2002 1st Qtr 2003 NCAS

1/21/03 - Rec'd MPC data load change for site 
257.  (mk)  1/21/03 - sent MSC corrections in 
site numbers and orreq numbers

Poquoson N/A N/A County has not requested Phase I

City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.
Powhatan 5/17/1999 8/31/2001 CAS N/A
Prince George 12/19/2001 11/20/2002 CAS N/A

City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001 1st Qtr 2003 NCAS

Phase II shape files complete. Working on 
Phase 0 shape files for the Richmond Motorola 

switch.
Russell N/A N/A County has not requested Phase I
Scott N/A N/A County has not requested Phase I
Smyth 4/23/2002 9/25/2002 CAS N/A
Southampton 12/12/2001 1/22/2003 N/A Cut Live Phase I - 01/22/03.



City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 1st Qtr 2003 NCAS
1/21/03 - Rec'd shapefile for 66 and 266 from 
Intrado.

Surry 11/19/2001 7/2/2002 CAS N/A
Sussex 12/11/2001 6/27/2002 CAS N/A
Tazewell N/A N/A County has not requested Phase I

City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001 1st Qtr 2003 NCAS

Phase II shape files and NCAS conversion 
complete. Working on Phase 0 shape files for 

the Portsmouth Motorola switch.
Washington County 5/28/1997 8/15/2002 CAS N/A
City of Williamsburg 12/1/2000 2/11/2002 CAS N/A
Wise 9/18/2002 N/A Pending return of PSAP information.
Wythe N/A N/A County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001 1/30/2003 NCAS Cut live 01/30/03.
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